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A Kinder Morgan Company 

Proposed timeline for the Northeast Energy Direct Project 

The proposed Project timeline is as follows: 

June 2014 Began civil surveys 

July 2014 Began environmental surveys 

September 15, 2014 Submit pre-filing request letter 

September 30, 
2014 (anticipated) 

Staff issues pre-filing notice 

October 31, 2014 File draft Resource Report 1 and draft 
Resource Report 10 and updated stakeholder 
mailing listNovember and 

December 2014 
Conduct open houses (Wright, New York to 
Dracut, Massachusetts) 

January and 
February 2015 

Conduct open houses (Troy, Pennsylvania 
to Wright, New York) 

March 2015 File first draft of ER 

June 2015 File second draft of ER 

September 2015 File Section 7(c) Certificate Application 
(including final ER) 

October 2016 Requested issuance of Certificate Order 

January 2017 Anticipated start of tree felling for 
2017 construction 

April 2017 Anticipated start of 2017 construction 

October 2018 Anticipated start of tree felling for 
2018 construction 

April 2018 Anticipated start of 2018 construction 

November 2018 Anticipated In-Service Date for NED Project 

November 2018 Anticipated start of tree felling for 2019 
construction (two pipeline looping segments 
in Connecticut) 

April 2019 Anticipated start of 2019 construction (two 
pipeline looping segments in Connecticut) 

November 2019 Anticipated In-Service Date (two pipeline 
looping segments in Connecticut) 

Source: Letter, dated September 15, 2014 from Tennessee Gas Pipeline, LLC, to Federal 
Energy Regulatory Commission, subject: Tennessee Gas Pipeline Company, LLC, Docket 
No. PF14-___-000; Request to Use Pre-filing Procedures; Proposed Northeast Energy 
Direct Project. 


